
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:56 PM

Run date

Time

Reviewer: Wright, Doug 23-Aug-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 138 Date: 20-Aug-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 346

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on the shear plates & the 9 meters
elevation diaphragm . Crews started at 7:10 AM.

Carlos & Hayes had to work on the barge rigging the pieces . Crews had to hook A 5 East outer
diaphragm . Nicholas had to fly it to the site at 7:25 AM. Crews had to tilt the East shear plate in order for
the diaphragm to pass through with out stuck between the shafts . The diaphragm was set in place &
secured with bolts at 9:10 AM. The crane was released after setting the ladder & the hand rails around it at
9:45 AM.

After that , crews had to work on the West shear plate B 2 West . The shear plate was in the air at
10:25 AM. It was set in place , bearing plates were placed . Crews were done at 11:40 AM. The crane was
released at 12:00 PM.

In the afternoon , crews had to work on A 8 inner diaphragm on the West side . The diaphragm was
in the air at 12:45 PM. It was set in place , secure with bolts , ladder , hand rails were installed crews were
done at 2:50 PM. The crane was released at 3:00 PM.Crews had to wrap up their tools & equipment . They
left at 3:20 PM.

ABF surveyors came to the site at 7:30 AM. Crews had to survey the East , & North tower shafts ,
work with ABF engineers on the shafts alignment .

Carlos G. Jose , & Carlos M. came to the site at 7:30 AM. Crews had to bring materials to the site .
They had to run power lines & install lights in the cells under the diaphragms & inside the tower shafts .
Crews started at 7:45 AM. They were done at 3:10 PM. Crews left at 3:20 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP MICHAEL BONNICISurveyor 8.00 0.00 0.00 8.00

OTH LEFTERIS DENNISSurveyor 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM JOSUE GALVANIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 138 Date: 20-Aug-2010 Friday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

000743

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

Page 2 of 2ddrRptbyBidItem


